
ECS Configuration Change Request Page 1 of 1 Pages

CCR No. 97-0412 Logged Date 3/28/97 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release Change Class II

Title (description) Dismantle IR1 Sustaining Engineering

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

Workstation summary

RTM Change Start New Baseline

Problem
IR1 Hardware needs to bee returned to EDF Planning effective April 1, 1997

Proposed Solution
Return the following:

MSS1HPEDF  (HP 755)

CSS1HPEDF   (HP755)

MSS3HPEDF (LaserJet 4 Plus Laser Printer)

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B Rel. IR1 X MRS SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Jacob Eisenstein
Signature Date

Office Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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